

A		M		W	Start	End	Beam A		Beam B		Beam C		Public holidays in Romania					
							LEIO A	Beam A - Activity unique identifier	Beam A - Activity type	Beam B - Activity type	Beam B - Activity unique identifier	LEIO B	LEIO C	Beam C - Activity unique identifier	Beam C - Activity type			
2025	Q1	January	1	30 Dec	5 Jan				Vacation	Vacation					Vacation	Vacation	6th and 7th January	
			2	6 Jan	12 Jan				HPLS Control System Update	HPLS Control System Update								
			3	13 Jan	19 Jan				HPLS Control System Update	HPLS Control System Update								
			4	20 Jan	26 Jan				HPLS Update	HPLS Update							24th January	
			5	27 Jan	2 Feb				HPLS Update	HPLS Update								
		February	6	3 Feb	9 Feb				HPLS Update	HPLS Update								
			7	10 Feb	16 Feb				HPLS Update	HPLS Update								
			8	17 Feb	23 Feb	Popescu	ELIUPM3-43 (McKenna) 1 PW (Cernăianu)		1 PW Beam Time (E5) 1 PW Beam Time (E7)	IBT-01 Nucleu (Tesileanu)		Cojocar						
			9	24 Feb	2 Mar	Popescu	ELIUPM3-43 (McKenna) 1 PW (Cernăianu)		1 PW Beam Time (E5) 1 PW Beam Time (E7)	IBT-01 Nucleu (Tesileanu)		Cojocar						
			10	3 Mar	9 Mar	Popescu	ELIUPM3-43 (McKenna) 1 PW (Cernăianu)		1 PW Beam Time (E5) 1 PW Beam Time (E7)	IBT-01 Nucleu (Tesileanu)		Cojocar						
	Q2	March	11	10 Mar	16 Mar				Maintenance	Maintenance								
			12	17 Mar	23 Mar	Nistor	ELI50018 (Kumar) 1 PW (Tudor)		Experimental Pre-Setup / No Laser	10 PW Beam Time (E1)	ELI50138 (Doria) + ELI50109 (Popa)	Popa						
			13	24 Mar	30 Mar	Nistor	ELI50018 (Kumar) 1 PW (Tudor)		1 PW Beam Time (E5) 10 PW Beam Time (E1)	ELI50138 (Doria) + ELI50109 (Popa)	Popa							
			14	31 Mar	6 Apr	Nistor	ELI50018 (Kumar) 1 PW (Tudor)		1 PW Beam Time (E5) 10 PW Beam Time (E1)	ELI50138 (Doria) + ELI50109 (Popa)	Popa							
			15	7 Apr	13 Apr	Nistor	ELI50018 (Kumar) 1 PW (Tudor)		1 PW Beam Time (E5) 10 PW Preparation (E6) / No Laser	SBT-04 (ELI-NP, Thales, Marvel) (Gugiu)	Georgescu							
		April	16	14 Apr	20 Apr				Maintenance	10 PW Preparation (E6)	SBT-04 (ELI-NP, Thales, Marvel) (Gugiu)	Georgescu				18th to 22nd April		
			17	21 Apr	27 Apr	Cojocar	IBT-02 Cohen (Tesileanu)		1 PW Beam Time (E5) 10 PW Beam Time (E6)	SBT-04 (ELI-NP, Thales, Marvel) (Gugiu)	Georgescu							
			18	28 Apr	4 May	Cojocar	IBT-02 Cohen (Tesileanu)		1 PW Beam Time (E5) 10 PW Beam Time (E6)	SBT-04 (ELI-NP, Thales, Marvel) (Gugiu)	Georgescu				1st May			
			19	5 May	11 May	Popescu	ELI50070 (Popescu)		Machine Beam Time	10 PW Beam Time (E6)	SBT-04 (ELI-NP, Thales, Marvel) (Gugiu)	Georgescu						
			20	12 May	18 May				Maintenance	10 PW Beam Time (E6)	SBT-04 (ELI-NP, Thales, Marvel) (Gugiu)	Georgescu						
	Q3	May	21	19 May	25 May	Okukura	ELI50134 (Ahmed) 1 PW (Doria)		Experimental Pre-Setup / No Laser	10 PW Beam Time (E6)	SBT-04 (ELI-NP, Thales, Marvel) (Gugiu)	Georgescu						
			22	26 May	1 Jun	Okukura	ELI50134 (Ahmed) 1 PW (Doria)		1 PW Beam Time (E5) Maintenance						1st June			
			23	2 Jun	8 Jun	Okukura	ELI50134 (Ahmed) 1 PW (Doria)		1 PW Beam Time (E5) 10 PW Beam Time (E6)	ELI50138 (Doria) + ELI50109 (Popa) + ELI50132 (Alexe)	Alexe				8th and 9th June			
			24	9 Jun	15 Jun	Okukura	ELI50134 (Ahmed) 1 PW (Doria)		1 PW Beam Time (E5) 10 PW Beam Time (E6)	ELI50138 (Doria) + ELI50109 (Popa) + ELI50132 (Alexe)	Alexe							
			25	16 Jun	22 Jun				Maintenance	10 PW Beam Time (E6)	ELI50138 (Doria) + ELI50109 (Popa) + ELI50132 (Alexe)	Alexe						
		June	26	23 Jun	29 Jun				Maintenance + HPLS Control System Update	Maintenance + HPLS Control System Update								
			27	30 Jun	6 Jul				Maintenance + HPLS Control System Update	Maintenance + HPLS Control System Update								
			28	7 Jul	13 Jul	Okukura	ELI50017 (Krishnamurthy) 1 PW (Cernaianu)		Experimental Pre-Setup / No Laser	10 PW Preparation (E6)	ELI50122 (Hojbota) 10 PW (Diaconescu)	Dumitru						
			29	14 Jul	20 Jul	Okukura	ELI50017 (Krishnamurthy) 1 PW (Cernaianu)		1 PW Beam Time (E5) 10 PW Beam Time (E6)	ELI50122 (Hojbota) 10 PW (Diaconescu)	Dumitru							
			30	21 Jul	27 Jul	Okukura	ELI50017 (Krishnamurthy) 1 PW (Cernaianu)		1 PW Beam Time (E5) 10 PW Beam Time (E6)	ELI50122 (Hojbota) 10 PW (Diaconescu)	Dumitru							
	Q4	July	31	28 Jul	3 Aug	Okukura	ELI50017 (Krishnamurthy) 1 PW (Cernaianu)		1 PW Beam Time (E5) 10 PW Beam Time (E6)	ELI50122 (Hojbota) 10 PW (Diaconescu)	Dumitru							
			32	4 Aug	10 Aug	Cojocar	ELI50063 (Cojocar)		Machine Beam Time	10 PW Beam Time (E6)	ELI50122 (Hojbota) 10 PW (Diaconescu)	Dumitru						
			33	11 Aug	17 Aug				Maintenance	Maintenance					15th August			
			34	18 Aug	24 Aug	Popescu	ELI50108 (Ticos) 1 PW		1 PW Beam Time (E5) Machine Beam Time	ELI50025 (Norbaev) + ELI50109 (Popa) + ELI50132 (Alexe)	Popa							
			35	25 Aug	31 Aug	Popescu	ELI50108 (Ticos) 1 PW		1 PW Beam Time (E5) Machine Beam Time	ELI50025 (Norbaev) + ELI50109 (Popa) + ELI50132 (Alexe)	Popa							
		August	36	1 Sep	7 Sep	Popescu	ELI50083 (Tomassini) + ELI50108 (Ticos) 1 PW		1 PW Beam Time (E5) Machine Beam Time	ELI50115 (Schmeltz)	Cojocar							
			37	8 Sep	14 Sep	Bleotu	ELI50083 (Tomassini) 1 PW		1 PW Beam Time (E5) Maintenance									
			38	15 Sep	21 Sep	Bleotu	ELI50083 (Tomassini) 1 PW		1 PW Beam Time (E5) 10 PW Preparation (E6)	SBT-05 (ELI-NP, Thales, Marvel)	Alexe							
			39	22 Sep	28 Sep	Rusnac/Georgescu	Arm C instalation		Machine Beam Time	10 PW preparation E6	SBT-05 (ELI-NP, Thales, Marvel)	Alexe						
			40	29 Sep	5 Oct	Rusnac/Georgescu	Arm C instalation		Machine Beam Time	10 PW Beam Time (E6)	SBT-05 (ELI-NP, Thales, Marvel)	Alexe						
	Q5	September	41	6 Oct	12 Oct	Rusnac/Georgescu	Arm C instalation		Machine Beam Time	10 PW Beam Time (E6)	SBT-05 (ELI-NP, Thales, Marvel)	Alexe						
			42	13 Oct	19 Oct	Rusnac/Georgescu	Arm C instalation		Machine Beam Time	10 PW Beam Time (E6)	SBT-05 (ELI-NP, Thales, Marvel)	Alexe						
			43	20 Oct	26 Oct				Maintenance	10 PW Beam Time (E6)	SBT-05 (ELI-NP, Thales, Marvel)	Alexe						
			44	27 Oct	2 Nov	Bleotu	ELI50010 (Leblanc) 1 PW (Tudor)		Experimental Pre-Setup / No Laser	Maintenance			Rusnac/Georgescu	ARM C contract ends (24.10.2025)	Arm C testing	Machine Beam Time		
			45	3 Nov	9 Nov	Bleotu	ELI50010 (Leblanc) 1 PW (Tudor)		1 PW Beam Time (E5) Maintenance				Rusnac/Georgescu	Arm C testing	Machine Beam Time			
		October	46	10 Nov	16 Nov	Bleotu	ELI50010 (Leblanc) 1 PW (Tudor)		1 PW Beam Time (E5) 10 PW Preparation (E6)	ELI50069 (Corde) 10 PW (Ghenuche)	Naziru		Rusnac/Georgescu	Arm C testing	Machine Beam Time			
			47	17 Nov	23 Nov	Bleotu	ELI50010 (Leblanc) 1 PW (Tudor)		1 PW Beam Time (E5) 10 PW Beam Time (E6)	ELI50069 (Corde) 10 PW (Ghenuche)	Naziru				Maintenance			
			48	24 Nov	30 Nov				10 PW Beam Time (E6)	ELI50069 (Corde) 10 PW (Ghenuche)	Naziru	Fillipov TBC	ELI50046 (Giubega)	100 TW Beam Time (E4)		30th November		
			49	1 Dec	7 Dec				10 PW Beam Time (E6)	ELI50069 (Corde) 10 PW (Ghenuche)	Naziru	Fillipov TBC	ELI50046 (Giubega)	100 TW Beam Time (E4)		1st December		
			50	8 Dec	14 Dec				10 PW Beam Time (E6)	ELI50069 (Corde) 10 PW (Ghenuche)	Naziru	Fillipov TBC	ELI50046 (Giubega)	100 TW Beam Time (E4)				
	November	51	15 Dec	21 Dec				Maintenance	Maintenance									
		52	22 Dec	28 Dec				Vacation	Vacation									
		53	29 Dec	4 Jan				Vacation	Vacation									